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I. INTRODUCTION 

The Assigned Commissioner’s Scoping Memo and Ruling, dated April 5, 2016, (Scoping 

Memo) adopted a schedule inviting comments on the Safety and Enforcement Division’s (SED) 

report on the proposal to defer certain Pipeline Safety Enhancement Plan (PSEP) projects (SED 

Report).
1
  Pursuant to the Scoping Memo, the Office of Ratepayer Advocates (ORA) submits its 

comments on the SED Report and related recommendations. 

II. DISCUSSION 

A. ORA Supports the Additional Leak Surveys on Deferred 
Projects and Maintaining the Line 3000 ILI Schedule.  
ORA Does Not Dispute the Necessity of Deferring the 
Other PSEP Projects 

In response to Southern California Gas Company’s (SCG) request to defer six projects 

that are part of the PSEP,
2
 the SED Report did not oppose that request, stating specifically:  

 “SED did not observe an abnormal condition or pipeline integrity data that 

contradicts the applicants’ safety risk analysis report, that attest on balance, 

maintaining system reliability justifies the proposed projects deferment”.
3
  

 “SED does not believe the revised start date schedule for the replacement or 

hydrotest of these [six PSEP] pipeline segments. .  .violated any current rules or 

regulations”.
4
 

Given SED’s findings that the “applicants’ safety risk analysis [regarding the 

deferment of the projects] were appropriate and relevant”,
5
 ORA does not dispute that 

deferral is necessary, particularly in light of operational challenges caused by the Aliso 

Canyon leak and subsequent injection restrictions. 

                                              
1 The SED Report recommends six PSEP-related projects for : Line 127 Replacement, Line 225 
Hydrotest, Line 404 (Section 9) Hydrotest, Lines 404-406 (Somis Street) Replacement, Line 406 (Section 
3) Hydrotest, and La Goleta Storage Facility. 
2 The SED Report, p. 2. 
3 Id., p. 3. 
4 Id., p. 3. 
5 Id., p. 2. 
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ORA also supports SED’s recommendation that SoCalGas (SCG) and San Diego Gas & 

Electric (SDG&E) be required to conduct additional monthly leak surveys as an enhanced 

interim safety measure until completion of these projects.
6
 

However, SCG also requested deferral of the Line 3000 maintenance project, which was 

not part of the PSEP.
7
  In response, the SED Report stated, “SED recommends that the 

applicants should not defer Line 3000 project beyond its current revised scheduled start date of 

June 2016, to being the ILI reassessment.”
8
 

Given the leaks found on Line 3000
9
 and subsequent voluntary reduction in the 

maximum pressure on that Line,
10

 ORA supports SED’s recommendation not to defer or delay 

the In-line Inspection (ILI) reassessment project, which is part of the Transmission Integrity 

Management Program (TIMP).
11

 

B. Additional ORA Recommendations 

ORA recommends that the Commission require SoCalGas to do two additional things in 

addition to those recommended by the SED Report. 

1. SoCalGas Should File an Updated Comprehensive 
Testing and Replacement Plan  

Pursuant to Commission Decision (D.) 11-06-017, all California natural gas transmission 

pipeline operators were required to file and serve a proposed Natural Gas Transmission Pipeline 

Comprehensive Pressure Testing Implementation Plan (“Implementation Plan”), which was to 

reflect a timeline for completion.
12

  Operators were to assist in prioritizing segments in their 

                                              
6 Id., p. 2. 
7 Id., p. 2 
8 Id., p. 3. 
9 Id., p. 10. 
10 See: https://scgenvoy.sempra.com/ebb/attachments/1465919844493_SYSIMPT.pdf , “Southern 
California Gas Company Pipeline/Station Maintenance Schedule”, p. 1 of 2, entry number 12 under the 
“Description” column heading, which states, “L3000 - Voluntary decrease of maximum operating 
pressure on L3000 Northern Transmission Zone by approximately 20%. This change is being made to 
further improve and maintain the safety of So Cal Gas pipelines.”  
11 SED Report, p. 3. 
12 D.11-06-017, mimeo, p. 31, Ordering Paragraphs (OP) 4 and 5. 
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Implementation Plans for replacement or pressure testing.
13

  Further pursuant to D.14-06-007, 

SCG and SDG&E were authorized to begin work in their Implementation Plan, also called 

“Pipeline Safety Enhancement Plan”,
14

 with costs recorded in balancing accounts and subject to 

refund pending a subsequent reasonableness review.
15

   SCG should be required to file an update 

to its Implementation Plan that incorporates the deferred/delayed projects and any other changes 

caused by these delays and the Aliso Canyon incident. 

An updated Implementation Plan will provide the Commission and parties the latest 

information regarding SCG’s/SDG&E’s PSEP work and clearly show how the delays have 

affected (or will affect) the PSEP program in its entirety. 

2. SoCalGas Should Clarify Effects on Other Projects 
and Whether PSEP Acceleration Elsewhere is 
Possible 

SCG and SDG&E should clarify whether the deferral of the identified projects has or will 

lead to changes in the scheduling, pace, or estimated completion date of other projects. 

Particularly, the delay of the six PSEP projects identified in the SED Report (totaling 

4.443 miles
16

) may free up resources to work on other projects not affected by the Aliso Canyon 

leak and subsequent issues. Potentially accelerating work on other PSEP or Integrity 

Management Projects could reduce pipeline-related risks, save ratepayers and the companies 

money, and keep the overall PSEP program on track schedule-wise.  

If SCG and/or SDG&E have not accelerated or otherwise modified other projects to use 

the resources saved by deferral of the six PSEP projects, SCG and SDG&E should explain why 

not. 

 

 

 

                                              
13 Id., p. 33, OP 11. 
14 D.14-06-007, mimeo, p. 7, footnote 4. 
15 Id., p. 59, OP 2.  ORA uses the terms Implementation Plan and Pipeline Safety Enhancement Plan 
interchangeably.  
16 Id., p. 7. 
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III. CONCLUSION 

ORA supports the additional leak surveys on deferred projects, and maintaining the Line 

3000 ILI schedule.  ORA does not dispute the necessity of deferring the other six PSEP projects.  

SoCalGas should file an updated comprehensive testing and replacement plan, and should clarify 

whether there are any other impacts on PSEP projects or whether other PSEP projects will be 

accelerated. 
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